

CUSTOM TERMINAL

Milestone checklist

17 September 2026 | GitHub main: 94cdcf4 | Latest focused validation: 335 tests passed

Current position: Interface works; 50 equity quotes received in the manual test. Dashboard remains synthetic. Exact-price live execution is pending approval.

COVERED

- ☒ Architecture, data contracts and research-governance foundation.
- ☒ Synthetic ingestion, backtesting and validation infrastructure (not real-data qualification).
- ☒ NSE F&O downloader, semantics investigation, requalification and quarantine audit; route unqualified.
- ☒ Alternative F&O evidence assessed and deferred.
- ☒ Website skeleton and owner-approved visual baseline.
- ☒ Equity-first priorities recorded; derivative-dependent sections hidden.
- ☒ Data-readiness audit and non-F&O consumer requirements.
- ☒ Legacy automatic news execution disabled; offline readiness gate added.
- ☒ Synthetic equity watchlist contract built and connected to Dashboard.
- ☒ Offline equity parsing, freshness checks and combined validation pipeline.
- ☒ Manual daily Kite login.
- ☒ Official NIFTY 50 CSV upload and two-batch quote test.
- ☒ Owner-reported manual coverage: 50 quotes returned, zero missing.
- ☒ Offline exact-price Kite boundary: separate clocks, completion timing, two-decimal display.
- ☒ Bounded exact-price live-test proposal prepared (not executed).

UPCOMING - PRIORITY ORDER

- ☐ 1. Approve live-test entitlement/permissions, request limits, freshness rules and memory-only retention.
- ☐ 2. Implement bounded exact-price live transport and manual test controls.
- ☐ 3. Confirm the exact 50-stock binding locally; run the approved test.
- ☐ 4. Resolve Dashboard display permissions, currency/adjustment basis and market-session handling.
- ☐ 5. Connect validated equity prices to Dashboard with explicit stale/missing states.
- ☐ 6. Add separately approved cash-index tiles and change calculations.
- ☐ 7. Establish qualified equity history, corporate actions and sector membership.
- ☐ 8. Complete Market & Sector Context and Setup Scanner with eligible inputs.
- ☐ 9. Build owner-input portfolio, allocation and goal features.
- ☐ 10. Add validated performance and benchmark comparisons.
- ☐ 11. Activate approved News & Calendar sources.
- ☐ 12. Complete integration, security, failure-handling and deployment checks.
- ☐ 13. Deploy the private, functioning non-F&O terminal within provider permissions.
- ☐ 14. LAST: revisit F&O semantics/qualification before restoring dependent features.

Boundaries: Visual refinement paused. F&O unqualified and deferred. Real-data research, scoring and recommendations require separate approval. Trade execution is outside scope.